

PROJECTS COMPLETED

LIST OF THE COMPLETED UPGRADING/REHABILITATION ROAD PROJECTS

NO:	PROJECT NAME	LENGTH (KM)	COST	COMMENCEMENT DATE	COMPLETION DATE	CONTRACTOR	FINANCER
1	WIDENING OF KILWA ROAD PHASE III (DSM)	1.5	5.480	19/10/2010	03/09/2012	CHICO	GOT
2	KILWA ROAD PHASE II (DSM)	5.1	15.78	13/04/2008	30/09/2009	KAJIMA	JAPAN/GoT
3	UBUNGO BUS TERMINAL - KIGOGO - KAWAWA R/ABOUT (DSM)	6.4	11.440	15/06/2009	20/10/2013	ESTIM	GoT
4	JET CORNER - VITUKA - DAVIS CORNER (DSM)	10.3	12.474	25/08/2009	17/01/2013	Nyanza Road	GoT
5	NELSON MANDELA	15.6	41.209	21/09/2007	24/03/2010	MSS Jv	EU
6	BONGA-BABATI	19.2	19.688	31/05/2010	30/11/2012	CHICO	GoT
7	MARANGU - ROMBO MKUU	32	25.076	13/05/2008	31/03/2013	General Nile	BADEA/GoT
8	ROMBO MKUU - TARAKEA	32	15.783	15/06/2006	6/2/2012	General Nile-Dott	GoT/B
9	KIGOMA - KIDAHWE(KIGOMA)	35.7	32.543	12/6/2008	23/03/2010	CHICO	GoT
10	SENGEREMA - USAGARA (MWANZA)	40	35.786	7/1/2008	31/01/2010	Sinohydro	GoT/B
11	DUMILA - RUDEWA (MOROGORO)	45	41.927	17/06/2009	31/01/2013	CCECC	GOT
12	MALAGARASI BRIDGE AND APPROACH ROADS (Phase I)(KIGOMA)	48	74.854	21/10/2010	1/12/2013	HANIL	GOT/KOREA
13	MANYONI - ISUNA (SINGIDA)	54	30.242	11/12/2007	07/01/2011	China Geo-Eng.	GoT
14	HANDENI - MKATA	54	57.339	15/06/2009	15/05/2012	Sinohydro	GoT
15	MASASI - MANGAKA (MTWARA)	55.1	56	11/10/2005	30/11/2009	TAKURA CORPORATION	GoT/ JICA
16	MWANDIGA - MANYOVU(KIGOMA)	60	53.6	5/9/2008	31/10/2010	CHICO	GoT
17	SONGEA - NAMTUMBO	61	62.25	25/5/2010	3/9/2012	SOGEA-SATOM	MCC
18	ISUNA - SINGIDA	63	30.430	25/02/2003	26/06/2007	SIETCO	GoT
19	IKANA - LAELA	63.7	76.076	17/9/2010	15/8/2012	CHINA NEW ERA	MCC
20	TUNDUMA - IKANA	63.7	82.521	22/9/2010	7/9/2013	CONSOLIDATED	MCC

PROJECTS COMPLETED

21	KOROGWE - HANDENI	65	63.199	15/06/2009	15/09/2013	Sinohydro	GoT
22	TANGA-HOROHORO(TANGA)	65	69.894	22/12/2009	12/4/2012	Sinohydro	MCC
23	SINGIDA - KATESH (SINGIDA)	65.1	51.626	29/12/2008	10/9/2011	Sinohydro	ADB/GOT
24	KATESH - DAREDA (MANYARA)	73.8	64.145	29/12/2008	10/12/2011	Sinohydro	ADB/GOT
25	KIDAHWE - UVINZA - ILUNDE(KIGOMA)	76.6	78.241	24/06/2010	16/10/2013	CHICO	GoT/ADFD
26	PERAMIHO JCT - MBINGA	78	79.803	2/7/2010	28/10/2012	SINOHYDR O	MCC
27	DAREDA - MINJINGU (MANYARA)	84.6	84.918	29/12/2008	10/3/2012	CHICO	ADB/GOT
28	NANGURUKURU - MBWEMKI	95	39.239	14/02/2003	01/12/2007	CICO	GoT
29	MBWEMKURU - MINGOYO (LINDI)	95	51.488	24/02/2003	10/12/2007	MA Kharafi	GOT
30	BUZIRAYOMBO - GEITA (GEITA)	100	41.14	2/10/2005	9/2/2008	Sinohydro	GoT
31	ARUSHA - NAMANGA	105.0	81.765	13/06/2008	12/04/2013	China Geo-Eng.	DB/GOTJIC
32	PMMR TANGA EAST	116.8	3.590	30/01/2009	31/03/2013	Y. N & Lucky	GoT/B
33	KYAMYORWA - BUZIRAYOMBO	120	49.125	04/01/2005	10/02/2008	China Geo-Eng.	GoT
34	CHALINZE - TANGA PHASE I	125.0	42.647	19/03/2008	10/07/2010	China Geo-Eng.	DANIDA/G oT
35	DODOMA - MANYONI (DODOMA)	127	86.229	4/1/2003	29/09/2008	KONOIKE	GoT
36	ISAKA – USHIROMBO	132.0	145.330	18/08/2009	18/05/2013	CHICO	GOT
37	PMMR: MWANZA EAST	138.93	4.379	10/12/2007	15/02/2013	Katemayan ga	GoT/B
38	KAGOMA - LUSAHUNGA (balance Works)	154.0	191.454	18/06/2009	08/07/2013	CHICO - CRSJ Jv	GOT
39	PMMR: RUKWA NORTH	173.8	3.189	19/10/2007	29/11/2012	SUMMARY's Enter	GoT/B
40	PMMR: RUKWA SOUTH	189.98	5.763	19/10/2007	12/01/2012	KMM (2006) Enter	GoT/B
41	PMMR: MWANZA WEST	208.40	6.329	10/12/2007	15/02/2013	Nyanza Road	GoT/B
42	TANZAM HIGHWAY (IYOVI – IRINGA - MAFINGA)	218.0	127.710	19/03/2008	18/09/2011	Aarsleff-Interbeton	DANIDA/G oT

PROJECTS COMPLETED

43	PMMR TANGA WEST	224.8	7.805	27/03/2009	30/06/2014	LAC & JFM	GoT/B
44	UNITY BRIDGE (MTWARA)	1No.	24.678	11/10/2005	30/11/2009	China - Geo	GoT/ MOZ

PROJECTS COMPLETED

PROJECTS COMPLETED

A

PROJECTS COMPLETED